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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, July 13, 2011  REPORT NO. 148 

WEATHER  Sunny, moderate wind from south  TEMPERATURE  L:80°  H:100°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
9 – Shirley and Sons  
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
 ‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader (idle) 
Morooka Dump Truck (2) (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA already on‐site at the Admin area. 
 
07:00  Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).  

Main topic:  boating safety. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Breakdown and demobilization of barge‐based equipment 

 Transporter will pick up the roll‐off box with scrap tires and send to the landfill for disposal 

 General site cleanup activities, including removal of PVC and rebar used as markers in the water during 
cap placement 

 
07:20  USA crew mobilized to the TxDOT ROW/SJRWP area.  
 
07:30  Personnel from Anchor QEA (David Keith), IP (Phil Slowiak, Lee Pittman), and MIMC (March Smith, Andrew 

Shafer, Ken Haldin) began arriving at the Admin area in advance of on‐site meetings.  
 
09:00  Kristi Corse (Volunteer/Public Outreach Coordinator) and two representatives of the Port of Houston 

Authority (Linda Henry, Gary McMahon) arrived at the Admin area; visitors were provided an overview of 
site activities that have been completed and planned future activities.  

 
09:30  Representatives from Anchor QEA, IP, MIMC, the Port of Houston Authority, and Kristi Corse mobilized to 

the TxDOT ROW; Blane Carlisle (USA Health & Safety Officer) conducted a tailgate health and safety briefing. 
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09:45  Visitors were given a tour of the TxDOT ROW/SJRWP area.  Three USA crew members are currently in a work 

boat removing rebar and PVC markers from the water. 
 
10:30  Kristi Corse, Linda Henry, and Gary McMahon departed the TxDOT ROW, off‐site for the day.  Anchor QEA, 

IP, and MIMC personnel mobilized to the Admin area. 
 
10:30   State of Texas Representative Dan Huberty arrived at the Admin area.  Anchor QEA, IP, and MIMC personnel 

met with Rep. Huberty. 
 
11:00   State of Texas Representatives (Rep. Wayne Smith, Sen. Mario Gallegos, and Lesley Nelson [aide to Sen. 

Gallegos]) arrived at the TxDOT ROW; Blane Carlisle (USA Health & Safety Officer) conducted a tailgate 
health and safety briefing.  All three State of Texas Representatives were given a tour of the site. 
 

11:30   State of Texas Representatives departed the TxDOT ROW area; Rep. Huberty off‐site for the day; Rep. Smith 
and Sen. Gallegos mobilized to the Admin area for a meeting to discuss the history of the site, public 
outreach efforts, and planned future activities. 
 

12:30   Rep. Smith, Sen. Gallegos, and Lesley Nelson departed the Admin area, off‐site for the day. 
 
14:55  USA crew members began arriving at the Admin area; per R. Griffith, the construction crew worked an 8‐

hour day today and will depart at 15:00. 
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 

and safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 
16:45   R. Brown and R. Griffith (USA) departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Completed placement of Armor Cap D rock in the Western Cell using land‐based equipment; all rock 
placement at the project site is now complete 

 Completed the survey of armored cap thickness via probing 

 Began breakdown and demobilization of equipment used for barge‐based rock placement 
 

Persons On‐site on this Date: 
International Paper – Phil Slowiak, Lee Pittman 
MIMC – March Smith, Andrew Shafer, Ken Haldin 
Anchor QEA – Randy Brown, David Keith 
USA Environment – Cesar Garcia, Ron Griffith, Blane Carlisle, and 6 crew 
Shirley & Sons – 9 crew 
State of Texas – Rep. Dan Huberty, Rep. Wayne Smith, Sen. Mario Gallegos, Lesley Nelson 
Port of Houston Authority – Linda Henry, Gary McMahon 
Public Outreach Coordinator – Kristi Corse 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/13 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  23,754  23,900 (91%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
 

Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/13 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,221  13,474 (108%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  contractor measure  23,754  23,900 (91%) 

All Types:  58,698 (95%)† 

†Cover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock 
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches. 

 
 

PHONE LOG:  
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 

and safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

2 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.75  DATE   7/13/11 

(Signature on Hardcopy) 
I I I I 
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Photo 1 – USA crew in work boat for the removal of PVC and rebar used as markers during the armored cap construction. 
 

 
Photo 2 – Western Cell viewed from near the north end and looking south. 
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